

LF-1327 SI Instrumentation Lab.mpp

ID	Task Name	Duration	Start	Finish	Predecessors	Sep 14, '14	Oct 26, '14	Dec 7, '14	Jan 18, '15	Mar 1, '15	Apr 12, '15	May 24, '15	Jul 5, '15	Aug 16, '15					
						S	T	M	F	T	S	W	S	T	M	F	T	S	W
1	LF-1327 SI (301) Instrumentation Lab	444 days?	Fri 3/28/14	Sun 12/13/15		10/1/14	10/21/14												
2	Board of Trustees Meetings	226 days?	Wed 8/13/14	Wed 6/24/15 13															
3	Design Phase	186 days?	Fri 3/28/14	Wed 12/17/14															
4	Schematic Design	24 days	Fri 3/28/14	Wed 4/30/14															
5	Design Development	167 days	Thu 5/1/14	Tue 10/14/14 4															
6	Fall Semester 2014	80 days?	Mon 8/25/14	Wed 12/17/14															
7	CSU Review	14 edays	Tue 10/14/14	Tue 10/28/14 5															
8	Bid Phase	32 days	Mon 11/3/14	Fri 12/19/14															
9	Advertisement #1	1 day	Mon 11/3/14	Mon 11/3/14 7FS+1 day															
10	Advertisement #2	1 day	Wed 11/12/14	Wed 11/12/14 9FS+6 days															
11	Advertisement #3	1 day	Fri 11/21/14	Fri 11/21/14 10FS+6 days															
12	Pre-Bid Meeting	1 day	Wed 11/26/14	Wed 11/26/14 11FS+2 days															
13	Bid Opening	1 day	Fri 12/19/14	Fri 12/19/14 11FS+16 days															
14	Spring Semester 2015	85 days	Mon 1/12/15	Sat 5/9/15															
15	Award Phase	17 days?	Fri 12/19/14	Mon 1/12/15															
16	Scope Review	2 edays	Fri 12/19/14	Sun 12/21/14 13															
17	Recommendation of Award	1 day	Mon 12/22/14	Mon 12/22/14 16															
18	Contract Submittals	14 days	Tue 12/23/14	Fri 1/9/15 17															
19	Contract / PO	7 days	Tue 12/23/14	Wed 12/31/14 17															

Critical		Split		Finish-only		Baseline Milestone		Manual Summary		Inactive Task	
Critical Split		Task Progress		Duration-only		Milestone		Project Summary		Inactive Milestone	
Critical Progress		Manual Task		Baseline		Summary Progress		External Tasks		Inactive Summary	
Task		Start-only		Baseline Split		Summary		External Milestone		Deadline	

