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Office of the University Architect

Project: Student Housing-Phase 1
Project No.: LF-0811 Phase 1

Project Location: South of Euclid Avenue
at 24" Street

CSU Project Manager: Melanie Boyd

Current Status: Soliciting bids for construction
Project Budget: $57,000,000

Construction Budget: $45,000,000

Owner: Euclid Avenue Housing Corporation

Operator: American Campus Communities

Contractor: Marous Brothers
Construction Manager: American Campus Communities
Design Architect: Weber Murphy Fox

Description of Work: Phased Construction of 5 Units South of Euclid Avenue
Phase 1: Buildings 1, 2, 3 and Garage
Phase 2: Building 4 and 5

Construction Start Dates: December 2008
Scheduled Completion Date: December 2009

Financing: Bonded
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