
ID Task Name Calendar
Days

% 
Complet

Status Start Finish

0 LF- 1308A - SI Roof Replacement 569 98% On
chedule

Mon 5/6/13 Tue 11/25/14

1 Documents 286 100% Complete Mon 5/6/13 Sat 2/15/14

2 CSU Prepare CAD Backgrounds for 
Consultants

61 100% Complete Mon 5/6/13 Fri 7/5/13

3 Construction Documents - Consultants 198 100% Complete Fri 8/2/13 Sat 2/15/14

4 Complete CSU Front End Documents - 
Issue to Printer

108 100% Complete Sun 10/6/13 Tue 1/21/14

5 Bid Phase 23 100% Complete Thu 1/23/14 Fri 2/14/14

6 Advertisement #1 7 100% Complete Thu 1/23/14 Thu 1/30/14

7 Advertisement #2 7 100% Complete Thu 1/30/14 Thu 2/6/14

8 Pre Bid Meeting 1 100% Complete Fri 1/31/14 Fri 1/31/14

9 Advertisement #3 7 100% Complete Thu 2/6/14 Thu 2/13/14

10 Last Date for RFI from Contrcators 1 100% Complete Mon 2/10/14 Mon 2/10/14

11 Issue Final Addendum 1 100% Complete Tue 2/11/14 Tue 2/11/14

12 Bid Opening 1 100% Complete Fri 2/14/14 Fri 2/14/14

13 Award Phase 27 100% Complete Fri 2/14/14 Thu 3/13/14

14 Scope Review 1 100% Complete Mon 2/17/14 Mon 2/17/14

15 Recommendation of Award 1 100% Complete Mon 2/17/14 Mon 2/17/14

16 Contract Submittals 14 100% Complete Fri 2/14/14 Fri 2/28/14

17 Contract/Attachments Submitted to Board 
of Trustees 

1 100% Complete Mon 2/17/14 Mon 2/17/14

18 Board of Trustees Meeting 1 100% Complete Mon 2/17/14 Mon 2/17/14

19 Purchase Order written - money  
encumbered

7 100% Complete Tue 2/18/14 Mon 2/24/14

20 Attorney General signs contract 7 100% Complete Tue 2/25/14 Mon 3/3/14

21 Pre-Construction Kick-Off Meeting 1 100% Complete Thu 3/13/14 Thu 3/13/14

22 Issue Notice to Proceed 1 100% Complete Wed 3/5/14 Wed 3/5/14

23 Construction 248 93% On
Schedule

Sun 3/23/14 Tue 11/25/14

24 Submittals 53 100% Complete Sun 3/23/14 Wed 5/14/14

25 Site Construction 180 95% On
Schedule

Wed 4/30/14 Mon 10/27/14

26 Project Clouseout/ As-Builts/ Final 
Payments

28 0% Future
Task

Wed 10/29/14 Tue 11/25/14
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