
Task Name ID Calendar
Days

% 
Complete

Status Start Finish

LF- 1308B - SR Roof Replacement and Penthouse Walls 0 619 74% Late Tue 6/4/13 Thu 2/12/15

Documents 1 242 100% Complete Tue 6/4/13 Fri 1/31/14

CSU Prepare CAD Backgrounds for Consultants 2 99 100% Complete Tue 6/4/13 Tue 9/10/13

Construction Documents - Consultants 3 144 100% Complete Tue 9/10/13 Fri 1/31/14

Complete CSU Front End Documents - Issue to Printer 4 18 100% Complete Mon 1/6/14 Thu 1/23/14

Bid Phase 5 32 100% Complete Thu 1/23/14 Mon 2/24/14

Advertisement #1 6 7 100% Complete Thu 1/23/14 Thu 1/30/14

Advertisement #2 7 7 100% Complete Thu 1/30/14 Thu 2/6/14

Pre Bid Meeting 8 1 100% Complete Mon 2/3/14 Mon 2/3/14

Last Date for RFI from Contrcators 9 1 100% Complete Mon 2/24/14 Mon 2/24/14

Issue Final Addendum 10 1 100% Complete Mon 2/24/14 Mon 2/24/14

Advertisement #3 11 7 100% Complete Thu 2/6/14 Thu 2/13/14

Bid Opening 12 1 100% Complete Mon 2/24/14 Mon 2/24/14

Award Phase 13 25 100% Complete Mon 2/24/14 Fri 3/21/14

Scope Review 14 1 100% Complete Tue 2/25/14 Tue 2/25/14

Recommendation of Award 15 1 100% Complete Tue 2/25/14 Tue 2/25/14

Contract Submittals 16 14 100% Complete Mon 2/24/14 Mon 3/10/14

Contract/Attachments Submitted to Board of Trustees 17 1 100% Complete Tue 2/25/14 Tue 2/25/14

Board of Trustees Meeting 18 1 100% Complete Tue 2/25/14 Tue 2/25/14

Purchase Order written - money  encumbered 19 7 100% Complete Wed 2/26/14 Tue 3/4/14

Attorney General signs contract 20 7 100% Complete Tue 3/4/14 Tue 3/11/14

Issue Notice to Proceed 21 1 100% Complete Thu 3/13/14 Thu 3/13/14

Pre-Construction Kick-Off Meeting 22 1 100% Complete Fri 3/21/14 Fri 3/21/14

Construction 23 328 60% On Schedule Fri 3/21/14 Thu 2/12/15

Submittals 24 90 100% Complete Fri 3/21/14 Thu 6/19/14

ARF Relocation Room Prep 25 48 100% Complete Sun 5/11/14 Fri 6/27/14

ARF Move 26 8 100% Complete Tue 6/24/14 Tue 7/1/14

Site Construction 27 210 55% Future Task Tue 7/1/14 Tue 1/27/15

Anticipated Construction Complete 28 1 0% Future Task Wed 12/17/14 Wed 12/17/14

ARF Move back to 4th Floor 29 1 0% Future Task Thu 12/25/14 Thu 12/25/14

Temp ARF (1st Floor area) Clean Up 30 21 0% Future Task Thu 12/25/14 Thu 1/15/15

Project Clouseout/ As-Builts/ Final Payments 31 28 0% Future Task Thu 1/15/15 Thu 2/12/15
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