



University Architect - Other Projects Around Campus -

Bakers Building Police Relocation - Campus Safety Building

Project No.: CP-0603A
Building Name: Campus Safety Building (CS)
Project Manager: Tania Anochin
Phone: (216) 687-5157
Phase: Planning **Status:** Active

Ball Park Study

Project No.: LF-0818
Building Name: Ball Park Study (CW)
Project Manager: Ed Schmittgen
Phone: (216) 687-5008
Phase: Planning **Status:** Active

Basic Science Building HVAC and Electrical Upgrade

Project No.: CP-0820
Building Name: Science Building (SI)
Project Manager: Jonathan Erdmann
Phone: (216) 875-9944
Phase: Planning **Status:** Active

Board of Trustees Facilities Renovation

Project No.: CP-0830
Building Name: Wolstein Center (WO)
Project Manager: Melanie Boyd
Phone: (216) 687-5418
Phase: Pre-planning **Status:** Active

Building Demolition

Project No.: LF-0908
Building Name: 1910 Euclid Avenue
Project Manager: Tania Anochin
Phone: (216) 687-5157
Phase: Planning **Status:** Active

Campus Wide Building Demolition (4 buildings)

Project No.: LF-0802
Building Name: Campus Wide (CW)
Project Manager: Tania Anochin
Phone: (216) 687-5157
Phase: Construction **Status:** Active

Campus Wide Evacuation Signage

Project No.: LF-0817
Building Name: Campus Wide (CW)
Project Manager: Domenic Bellone
Phone: (216) 687-5423
Phase: Design **Status:** Active

Campus Wide Fire Alarm Fiber Optic Network

Project No.: BR-0202B
Building Name: Campus Wide (CW)
Project Manager: Jonathan Erdmann
Phone: (216) 875-9944
Phase: Construction **Status:** Active

Chemistry Lab Renovation

Project No.: CP-0714
Building Name: Science Building (SI)
Project Manager: Jonathan Erdmann
Phone: (216) 875-9944
Phase: Design **Status:** Active

Chester Annex Demolition

Project No.: CP-0716
Building Name: Chester Annex (CA)
Project Manager: Tania Anochin
Phone: (216) 687-5157
Phase: Planning **Status:** Active

College of Education and Human Services Building

Project No.: CP-0003 & LP-0003F
Building Name: Education Building (EB)
Project Manager: Jonathan Erdmann
Phone: (216) 875-9944
Construction Manager: Hugh Holley
Phone: (216) 802-3295
Furniture/Equipment: Melanie Boyd
Phone: (216) 687-5418
Phase: Construction **Status:** Active

Continuing Education Exterior Signage

Project No.: LF-0807D
Building Name: Continuing Education (CE)
Project Manager: Domenic Bellone
Phone: (216) 687-5423
Phase: Design **Status:** Active

Electronic Trial Court

Project No.: LF-0726
Building Name: Law Building (LB)
Project Manager: Melanie Boyd
Phone: (216) 687-5418
Phase: Design **Status:** Active

Fenn Tower- Cast Stone Outlook Replacement

Project No.: LF-0806
Building Name: Fenn Tower (FT)
Project Manager: Melanie Boyd
Phone: (216) 687-5418
Phase: Construction **Status:** Active

Graduate Admissions Renovation – Phase 2

Project No.: LF-0906
Building Name: Parker Hannifin Hall
Project Manager: Tania Anochin
Phone: (216) 687-5157
Phase: Planning **Status:** Active

Interlink Door Security

Project No.: LF-0718
Building Name:
Project Manager: Tania Anochin
Phone: (216) 687-5157
Phase: Close-out **Status:** Active

MC – Electrical Upgrade – 4th Floor

Project No.: LF-0910
Building Name: Main Classroom (MC)
Project Manager: Evelyn Frey
Phone: (216) 687-5142
Phase: Close-out **Status:** Active

Mather Mansion Renovation

Project No.: LF- 0812
Building Name: Mather Mansion (MM)
Project Manager: Melanie Boyd
Phone: (216) 687-5418
Phase: Planning **Status:** Oh-hold

Natatorium Scoreboard

Project No.: LF-0913
Building Name: Physical Education (PE)
Project Manager: Tania Anochin
Phone: (216) 687-5157
Phase: Planning **Status:** Active

North Campus Neighborhood

Project No.: LF-0903
Building Name: North Campus
Project Manager: Ed Schmittgen
Phone: (216) 687-5008
Phase: Planning **Status:** Active

Parking Lot Sign-face Replacement

Project No.: LF-0909
Building Name: Campus Wide (CW)
Project Manager: Domenic Bellone
Phone: (216) 687-5423
Phase: Design **Status:** Active

PE Skylight Replacement

Project No.: CP-0709
Building Name: Physical Education (PE)
Project Manager: Melanie Boyd
Phone: (216) 687-5418
Phase: Construction **Status:** Active

Plant Services Lobby & Elevator

Project No.: LF-0901
Building Name: Plant Services (PS)
Project Manager: Tania Anochin
Phone: (216) 687-5157
Phase: Construction **Status:** Active

Recreation Center Locker Room Renovation

Project No.: LF-0801
Building Name: Recreation Center (RC)
Project Manager: Melanie Boyd
Phone: (216) 687-5418
Phase: Close-out **Status:** Active

RT – Renovation (9th, 13th and 14th Floors)

Project No.: LF-0907
Building Name: Rhodes Tower (RT)
Project Manager: Jonathan Erdmann
Phone: (216) 875-9944
Phase: Planning **Status:** Active

RT - Restacking Study

Project No.: LF-0823
Building Name: Rhodes Tower (RT)
Project Manager: Evelyn Frey
Phone: (216) 687-5142
Phase: Construction **Status:** Active

RT - Waterproofing

Project No.: CP-0809
Building Name: Rhodes Tower (RT)
Project Manager: Melanie Boyd
Phone: (216) 687-5418
Phase: Construction **Status:** Active

RT - Elevator Study

Project No.: CP-0814
Building Name: Rhodes Tower (RT)
Project Manager: Melanie Boyd
Phone: (216) 687-5418
Phase: Planning **Status:** Active

South Parking Garage

Project No.: PK-0810
Building Name: South Garage (SG)
Project Manager: Melanie Boyd
Phone: (216) 687-5418
Phase: Close-out **Status:** Active

Stilwell Roof Replacement

Project No.: CP-0712
Building Name: Stilwell Hall (SH)
Project Manager: Melanie Boyd
Phone: (216) 687-5418
Phase: Close-out **Status:** Active

Student Center

Project No.: LF-0401C, LF-0401E & LF-0401F
Building Name: Student Center (SC)
Project Manager: Evelyn Frey
Phone: (216) 687-5142
Construction Manager: Hugh Holley
Phone: (216) 802-3295
Furniture/Equipment: Melanie Boyd
Phone: (216) 687-5418
Phase: Construction **Status:** Active

Student Housing

Project No.: LF- 0811
Building Name: New Student Housing – South of Euclid
Project Manager: Melanie Boyd
Phone: (216) 687-5418
Phase: Construction **Status:** Active

Tactile Campus Map – Disability Services

Project No.: LF-0829
Building Name: Campus Wide (CW)
Project Manager: Domenic Bellone
Phone: (216) 687-5423
Phase: Design **Status:** Active

Wind Turbine

Project No.: LF-0625
Building Name: Plant Services (PS)
Project Manager: Jonathan Erdmann
Phone: (216) 875-9944
Phase: Close-out **Status:** Active

Wolstein Center Athletic Cubicles

Project No.: LF-0912

Building Name: Wolstein Center (WO)

Project Manager: Tania Anochin

Phone: (216) 687-5157

Phase: Pre-planning **Status:** Active